Gunter, Jason

From:
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To:
Cc:

Subject:
Attachments:

Jason,

Nations, Mark [mnations@doerun.com]

Tuesday, February 11, 2014 9:18 AM

Gunter, Jason

Wohl, Matthew; Yingling, Mark; martin.kator@dnr.mo.gov; robert.hinkson@dnr.mo.gov;

brandon.wiles@dnr.mo.gov; Ty Morris (TMorris@barr.com); Sanders, Amy B.; Cummings,

Mark
Federal January 2014 Progress Report
FED 01-14[1].doc; November__2013_Pb_Results_By Month_ 019[1] pdf

Attached is the January report. Let me know if you have questions.

Mark
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Remediation Group

Mark Nations
Mining Properties Manager
mnations@doerun.com

February 10, 2014

Mr. Jason Gunter

Remedial Project Manager

U.S. Environmental Protection Agency
Region 7 - Superfund Branch

11201 Renner Blvd.

Lenexa, KS 66219

Re: The Doe Run Company — Federal Mine Tailings Site Monthly Progress Report

Dear Mr. Gunter:

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report
for the period January 1, 2014 through January 31, 2014 is enclosed. If you have any questions or
comments, please call me at 573-518-0800.

Sincerely,

e Dtk

Mark Nations
Mining Properties Manager

Enclosure

c: Matt Wohl — TDRC (electronic only)
Mark Yingling — TDRC (electronic only)
Martin Kator —- MDNR - DSP
Robert Hinkson — MDNR - HWP
Brandon Wiles — MDNR
Ty Morris — Barr Engineering

1221 Mill Street, Leadwood, MO 63653
Telephone: (573) 562-7793




Federal Mine Tailings Site
Park Hills, Missouri
Monthly Progress Report
Period: January 1, 2014 — January 31, 2014

Actions Performed or Completed This Period:

a.

Work continued on the task of stockpiling rock onsite. This work focused on stockpiling trail rock,
Type 1 riprap, Type 2 riprap, Type 3 riprap, and Slope Protection Rock. These rock types are being
stockpiled in the Borrow Area and in a staging area near the Former Chat Pile Area. As of the end of
the period, work on this task continued.

Work in Phase I1I of the Off Road Vehicle (ORV) Riding Area continued. This work focused on
covering the trails and grids that exceeded the 600 ppm action level. As of the end of the period, work
on this task continued.

Work continued in the Borrow Pit Area. This work focused on covering the open areas with rock. As
of the end of the period, work on this task continued.

Work continued in the Former Chat Pile Area. This work focused on grading the ditches and placing
cover material over the area. As of the end of the period, work on this task continued.

Work continued in the Shaw Branch Creek Area. This work focused on rough grading the
Sedimentation Ponds. As of the end of the period, work on this task continued.

Work continued in the Shaw Branch Creek Area. This work focused on rocking the drainage channels
and slopes. As of the end of the period, work on this task continued.

Data and Results Received This Period:

a.

Attached are the lead monitoring results for the Missouri Department of Natural Resources —
Department of State Parks (MDNR-DSP) air monitor located near the ORV Riding Area for
November 2013. Neither The Doe Run Company nor Barr Engineering were involved with siting this
monitor, collecting the samples, processing the samples, evaluating the data, or verifying the accuracy
of the data.

Planned Activities for Next Period:

a.

Work in the ORV Riding Area will continue on the task of covering the trails and grids that exceeded
the 600 ppm action level in the portion of the area included in the Phase III fencing plan.

Work in the Borrow Pit Area will continue on covering the open areas with rock or soil.

Work in the Former Chat Pile Area will continue. Work in this area will focus on rocking the
channels that have been constructed.

Work will continue on the task of stockpiling trail rock, Type 1 riprap, Type 2 riprap and Slope
Protection Rock.

Work in the Shaw Branch Creek Area will continue. Work in this area will focus on rocking slopes
and grading the drainage channels.

Changes in Personnel:

a.

None.

Issues or Problems Encountered and the Resolution:

a.

None.






